COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2017

ESTI MATE SUMVARY 16:57: 51
CONTI D C20741 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20741-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 139.0 DAYS TIME ALLOW 10/ 15/201 FI XED COVPLETI ON DATI
US 550 CRI BWALL REPAIR MV 68.7 PERCENT TI ME: 90. 26 OR G TIME ALLOW 10/ 15/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP5502- 087
US 550 CRI BWALL REPAIR MM 68.7
NAME OF ROAD:
PRQIECT COUNTI ES: SAN JUAN QOURAY
CONTRACTOR:
ROCK and CO PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 05/15/2017
P.O BOX 568 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 15/ 2017
DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 12/ 2017 DATE ACCEPTED
BRI GHTON CO 80601 (303) 637-9230 DATE NOTI CE TO PROCEED 05/ 15/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,980, 790. 40 PARTI Ol PATI NG $ 1,486, 671. 70 $ 469, 567. 50
AWARD PRQJECT AMT: $ 1,999, 484.00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 75. 05% TOTAL EARNI NGS 1, 486, 671. 70 469, 567. 50
FUNDS AVAI LABLE: $ 494, 118. 70 STOCKPI LED MATERI ALS 3,627.42 -42,931. 10
GROSS EARNI NGS 1, 490, 299. 12 426, 636. 40
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -29,992. 26 -4, 345. 61
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 460, 306. 86 422, 290. 79
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 460, 306. 86 422, 290. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 422,290. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT NHPP5502- 087 ESTI MATE NO. 0005 16: 57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 900. 00000 1.000 16, 900. 00
0010 202- 00090 *Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
22.00000 2. 000 44.00
0015 202- 00220 Renoval of Asphalt Mat 737.000 370. 000
5% 367. 000 16, 515. 00
45. 00000 737.000 33, 165. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 655. 000 0. 000
Sy 1, 655. 000 13, 240. 00
8. 00000 1, 655. 000 13, 240. 00
0025 202-01130 *Renoval of Cuardrail Type 3 1, 712. 000 556. 000
LF 1, 156. 000 8,670. 00
7.50000 1,712.000 12, 840. 00
0030 202- 01300 *Renoval of End Anchorage 2.000 1. 000
EACH 1.000 350. 00
350. 00000 2. 000 700. 00
0035 203- 00000 Uncl assi fi ed Excavation 24.000 0. 000
cY 24. 000 1, 800. 00
75. 00000 24.000 1, 800. 00
0040 203-01510 Backhoe 20. 000 12. 000
HOUR 0. 000 0. 00
145. 00000 12. 000 1, 740. 00
0045 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 139. 000 133. 000
HOUR 6. 000 660. 00
110. 00000 139. 000 15, 290. 00
0055 203- 02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C20741

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO. 0005 16:57: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 Structure Excavation 6. 000 0. 000
(9 6. 000 450. 00
75. 00000 6. 000 450. 00
0065 206- 00100 Structure Backfill (dass 1) 2.000 0. 000
(9 2.000 180. 00
90. 00000 2. 000 180. 00
0070 207-00205 Topsoi | 368. 000 0. 000
cY 368. 000 34, 960. 00
95. 00000 368. 000 34, 960. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 30. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0080 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0085 208- 00020 *Silt Fence 786. 000 786. 000
LF 0. 000 0. 00
3. 00000 786. 000 2, 358. 00
0090 208- 00035 *Aggr egat e Bag 205. 000 205. 000
LF 0. 000 0. 00
15. 00000 205. 000 3, 075. 00
0095 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 11. 000
HOUR 6. 000 870. 00
145. 00000 17. 000 2, 465. 00
0110 208-00207 Erosi on Control Managenent 22. 000 17. 000
DAY 4.000 2,200. 00
550. 00000 21.000 11, 550. 00



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0005 16: 57: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0125 213-00013 *Spray-on Mul ch Bl anket 750. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0130 240- 00000 *WIdlife Biologist 4.000 4. 000
HOUR 0. 000 0. 00
220. 00000 4. 000 880. 00
0135 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0140 250-00110 *Heal th and Safety O ficer 8. 000 8. 000
HOUR 0. 000 0. 00
220. 00000 8. 000 1, 760. 00
0145 250-00120 Mat erial Sanpling and Delivery 8. 000 8. 000
EACH 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0150 304- 06000 *Aggregat e Base Course (C ass 6) 320. 000 173. 130
TON 146. 850 8, 811. 00
60. 00000 319. 980 19, 198. 80
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 562. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0160 411-10255  *Enulsified Asphalt (Sl ow Setting) 157. 000 0. 000
GAL 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 506- 00050 *Sl ope Mattress 4.000 0. 000
cY 4. 000 7,500. 00
1, 875. 00000 4. 000 7,500. 00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO. 0005 16: 57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 765. 000 0. 000
LF 950. 000 45, 600. 00
48. 00000 950. 000 45, 600. 00
0175 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 890. 00000 0. 000 0.00
0180 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 3,810. 00
3, 810. 00000 1.000 3, 810. 00
0185 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2. 75000 0. 000 0.00
0190 609- 60011 *Curb Type 6 (Section M 221. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
0195 612-00031 *Delineator (Type |) (Extra Height) 24.000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0.00
0200 612-00033 *Delineator (Type Il1) (Extra Height) 1. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0.00
0210 625- 00000 *Construction Surveying 1. 000 0.702
LS 0. 150 3, 150. 00
21, 000. 00000 0.852 17,892. 00
0215 625- 00001 *Construction Surveying (Hourly) 12. 000 12.000
HOUR 0. 000 0. 00
300. 00000 12. 000 3, 600. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 432
LS 0. 000 0. 00
375, 500. 00000 0.432 162, 216. 00
0225 626-01103 *Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 200 3, 200. 00
16, 000. 00000 1.000 16, 000. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0005 16: 57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 627-00013 *Pavenment Marking Paint (H gh Build) 35. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0235 627-00013 *Pavenent Marking Paint (H gh Build) (Tenporary) 1. 000 1. 000
GAL 0. 000 0. 00
125. 00000 1. 000 125. 00
0240 630-00000  *Fl aggi ng 2, 450. 000 1, 809. 500
HOUR 526. 000 13, 150. 00
25. 00000 2, 335.500 58, 387. 50
0245 630- 00007 *Traffic Control Inspection 40. 000 27.000
DAY 5. 000 975. 00
195. 00000 32. 000 6, 240. 00
0250 630-00012 *Traffic Control Managenent 127. 000 84. 000
DAY 23. 000 12, 650. 00
550. 00000 107. 000 58, 850. 00
0255 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 3. 200 896. 00
280. 00000 7.200 2,016. 00
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1. 800 297.00
165. 00000 1. 800 297.00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 3. 500
EACH 6. 400 416. 00
65. 00000 9. 900 643. 50
0270 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 13. 000
EACH 15. 800 1, 738. 00
110. 00000 28. 800 3,168. 00
0275 630-80343 *Construction Traffic Sign (Panel Size C 7.000 3. 000
EACH 2. 400 264. 00
110. 00000 5. 400 594. 00
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4, 000. 00
5, 000. 00000 1. 800 9, 000. 00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO. 0005 16: 57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 25. 000
EACH 47.000 1, 034. 00
22. 00000 72.000 1, 584. 00
0290 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 2.000 130. 00
65. 00000 4.500 292.50
0295 630-80370 Concrete Barrier (Tenporary) 675. 000 327. 500
LF 262. 000 15, 196. 00
58. 00000 589. 500 34,191. 00
0296 630-80380 Traffic Cone CMO 2 30. 000 15. 000
EACH 12. 000 96. 00
8. 00000 27.000 216. 00
0300 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 1. 600 3, 360. 00
2, 100. 00000 3.600 7, 560. 00
0305 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 400 11, 200. 00
28, 000. 00000 0.900 25, 200. 00
0306 632- 00000 Ni ght Work Lighting CMD 2 1. 000 1.000
LS 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0307 211-01300 Rock Anchor 13. 000 0. 000
EACH 13. 000 3,575. 00
275. 00000 13. 000 3,575. 00
0308 900- 00012 Added Item (Foot)/ Rock Reinforcement (No 8) 110. 000 0. 000
LF 110. 000 18, 700. 00
170. 00000 110. 000 18, 700. 00
0310 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0005 16: 57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 700-70014 F/ A I ncentive 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0325 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0335 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1,149, 602.00 $ 239,643.00 % 680, 483. 30
CAT NOO300 WALL M 06-E

0345 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
36, 100. 00000 1. 000 36, 100. 00
0350 203- 00440 Rock Excavation (Special) 440. 000 440. 000
CcY 0. 000 0. 00
105. 00000 440. 000 46, 200. 00
0355 206- 00010 *Structure Excavation (Special) 601. 000 486. 000
cY 115. 000 5, 980. 00
52. 00000 601. 000 31, 252. 00
0360 206-00050 *Structure Backfill (Special) 551. 000 551. 000
CcY 0. 000 0. 00
50. 00000 551. 000 27, 550. 00
0365 504-05000 Wre Mesh Facing 2,254.000 2,254.000
SF 0. 000 0. 00

40. 00000 2,254.000 90, 160. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20741-BID ESTI MATE RUN
PRQJECT: NHPP5502- 087 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 WALL M 06-E
0365 MATERI AL ALLOMNCE No Test Assi gned 0. 000
SF 0. 000 0. 00
15. 17000 0. 000 0. 00
0370 602-00210 Vel ded Wre Fabric 1, 571. 000 1,571. 000
SY 0. 000 0. 00
12. 00000 1, 571. 000 18, 852. 00
CAT 0300 CURRENT AMI  $ 250,114.00 $ 5, 980. 00 $ 250, 114. 00
CAT NOO301 WALL MO06-C
0375 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
36, 100. 00000 1. 000 36, 100. 00
0380 203-00440 Rock Excavation (Special) 111. 000 26. 100
cY 84. 900 8,914.50
105. 00000 111. 000 11, 655. 00
0385 206- 00010 *Structure Excavation (Special) 958. 200 958. 200
CcY 0. 000 0. 00
52. 00000 958. 200 49, 826. 40
0390 206-00050 *Structure Backfill (Special) 1, 115. 000 0. 000
cY 1, 115. 000 55, 750. 00
50. 00000 1, 115. 000 55, 750. 00
0395 503-01060 Mcropile (6 Inch) 160. 000 160. 000
LF 0. 000 0. 00
55. 00000 160. 000 8, 800. 00
0400 503-01070 Mcropile (7 Inch) 320. 000 320. 000
LF 0. 000 0. 00
100. 00000 320. 000 32, 000. 00
0405 503- 02000 Verification Test Pile 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0410 504-05000 Wre Mesh Facing 2,830. 000 0. 000
SF 2,830. 000 113, 200. 00
40. 00000 2, 830. 000 113, 200. 00




CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20741-BID ESTI MATE RUN
PRQJECT: NHPP5502- 087 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0301 WALL MO06-C

0410 MATERI AL ALLOMANCE No Test Assigned 2, 830. 000
SF -2,830. 000 -42,931. 10
15. 17000 0. 000 0.00
0415 504- 06315 G ound Nail (15 Foot) 58. 000 58. 000
EACH 0. 000 0. 00
995. 00000 58. 000 57, 710. 00
0415 MATERI AL ALLOMNCE MSE Ground Nai | ed 26. 000
EACH 0. 000 0. 00
105. 48000 26. 000 2,742.48
0420 504- 06320 G ound Nail (20 Foot) 35. 000 35. 000
EACH 0. 000 0. 00
1, 325. 00000 35. 000 46, 375. 00
0420 MATERI AL ALLOMNCE MSE Ground Nai | ed 7.000
EACH 0. 000 0. 00
126. 42000 7.000 884.94
0425 601- 03000 Concrete Oass D 0. 000 0. 000
(e 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0426 601-03027 Conc CL D (Spec) 3/8 Mx Alternate 6. 200 6. 200
(e 0. 000 0. 00
1, 000. 00000 6. 200 6, 200. 00
0430 602- 00000 Rei nforcing Steel 239. 000 239. 000
LB 0. 000 0. 00
2. 00000 239. 000 478. 00
0435 602-00210 Wl ded Wre Fabric 2, 865. 000 0. 000
Sy 2, 865. 000 34, 380. 00
12. 00000 2, 865. 000 34, 380. 00
0440 641-10000 Shotcrete 241. 000 202. 000
5% 39. 000 11, 700. 00
300. 00000 241. 000 72, 300. 00

CAT 0301 CURRENT AMI  $ 536, 774.40 $ 181,013.40 $ 540, 401. 82



CONTI D: C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20741-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0005 16: 57: 51

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CE BID I TEMS
0205 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0445 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0450 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
CAT 0400 CURRENT AMT  $ 44,300.00 $ 0.00$ 19, 300. 00

PRQJIECT TOTAL CURRENT AMI  $

1,980, 790.40 %

426,636.40% 1,490, 299.12



